
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:56 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 596 Date: 05-Jul-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 31

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender jacking system erection
. They started at 7:00 AM.

Obra , Jeffery , Mario , & Roger had to work on the North main span . Crews had to complete the work
on the upper beam erection at PP # 30 . They had to hook the beam to the crane , lift , align the holes ,
install the pins , & release the crane . They started at 7:10 AM. Crews were done at 8:50 AM.

After that , crews had to mobilize their tools , equipments to work on the suspender ropes at PP # 32 .
Crews had to set the float under the suspender bracket , install one plate on each rope , hook the rope to
the crane & the winch , set the winch beam on the top of the suspender bracket, pull the ropes toward the
bracket , hook the chain falls , pull them down & set them in place . They started at 9:10 AM. Crews were
done at 11:30 AM.

Then , crews had to work on the suspender ropes at PP # 34 .crews had to erect the lower beam . They
had to hook 2 turn buckles , fly , set in place , & tighten the turn buckles . & erect the winch beam on the
top of the suspender bracket .They started at 11:30 AM. Crews were done 12:00 PM.

In the afternoon , crews had to fly & set the upper beam on the top of the suspender bracket , take the
twist out of the 4 sides of the ropes , install the connector plates for the upper ropes , set the chain falls ,
hook the ropes to the crane & the winch , fly , set the rope in troughs , & follow the same procedures for
the the lower rope . They started at 12:40 PM. Crews were done at 4:00 PM.

After that , crews had to hook the upper beam to the crane , lift , align the holes between the upper
beam & the link plates , install the pins , release the crane & the winch . They started at 4:05 PM. Crews
were done at 4:55 PM. They had to wrap up their tools & equipments. Crews left at 5:00 PM.

Obra left at 10:00 AM.

Matt , Lonny , Mathew , & Pablo had to work on the North side span . Crews came to the site at 12:30
PM. Crews had to complete the work on the jacking system at PP # 30 .They had to connect the 4 rods ,
stab , install the washers nuts , fly , & set the jacking brackets , install the ladder , & adjust the working
platform height . They started at 12:40 PM. Crews were done at 3:20 PM.

After that , Mathew joined the erection crews on PP # 34 , Matt , Pablo , & Lonny left the site to work on
the tower for other cable activities . Crews were done at 4:50 PM. They left at 5:00 PM.

Ryan had to operate the 20 ton Grove crane .

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 596 Date: 05-Jul-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

3.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

OTH RYAN OKUOperator 3.00 0.00 0.00 3.00

JNM JEFFREY SCOTTOperator 5.00 2.00 0.00 7.00

APP PABLO RAMIREZIronworker 3.00 2.00 0.00 5.00

JNM MATTHEW COCHRANIronworker 3.00 2.00 0.00 5.00

FOR MATTHEW HOLTIronworker 3.00 2.00 0.00 5.00

APP LONNY CANDELARIAIronworker 3.00 2.00 0.00 5.00

OTH WILLIAM ALGEROperator 3.00 0.00 0.00 3.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00
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